Regional School District 13
Board of Education
Utilization Committee Meeting
January 21, 2015
4:00pm
Members Present: Merrill Adams, Kerrie Flanagan, Robert Fulton, Norm
Hicks (arrived at 4:30pm)
Also Present: Jeremy Renninghoff, Hugh Pearson from Moser Pilon
Nelson
Administrators Present: Superintendent Kathryn Veronesi, Business
Manager Ronald Melnik
Chairman Fulton called the meeting to order at 4:05pm after it was
determined that a quorum was present
1. Public Comment: None
2. Approval of Agenda: Mrs. Adams made a motion to approve the
agenda. Mrs. Flanagan second the motion.
Opposed to the motion: None
Abstained from voting: None

Motion passed.

3. Approval of Minutes – January 13, 2015
The minutes were not available, the agenda item was tabled.
4. Discussion with Hugh Pearson of Moser Pilon Nelson on timeline
and information needed for referendum
Hugh Pearson from Moser Pilon Nelson presented a power point
presentation based upon the goals of the committee. Mr. Pearson
outlined the steps required to get to the point of referendum including
type of renovation, school closures, etc.
The community needs to know we can substantiate the costs that are
being proposed. The maximum percentage of reimbursement is 55.57%
for additions and renovations, and 43.47% for a new facility.
The committee reviewed worksheets with samples using two existing
buildings. The portables were not considered in the formula. The

projected enrollment number for the formula considers the highest
projected enrollment in the following 8 year period. Reimbursement can
be impacted by examining/directing population between the two
ultimately designed schools.
Mr. Pearson showed an example of the state formula worksheet for
determining the reimbursement rate.
The committee will create a referendum brochure to explain where and
why we are spending money.
Mr. Pearson stated it is very unlikely the state will not approve the plan.
Mr. Pearson described a potential process for reducing time by advancing
the schedule by a year by accelerating the design phase and submitting
the ED049. If there is an option for emptying a building, the timeframe
for renovation can be accelerated.
The committee gave Dr. Veronesi and Mr. Melnik the directive to examine
closing Korn School for the 2016-17 school year.
5.

Discussion with Dave Lenihan on the timeline and information

Mr. Lenihan was unable to attend the meeting. The committee asked Dr.
Veronesi and Mr. Melnik to agree on a proposal from Mr. Lenihan
outlining the scope of the work he will perform.
6. Adjournment
Mr. Hicks made a motion to adjourn the meeting at 6:20. Mrs. Adams
seconded the motion.

